COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 22/ 2016

ESTI MATE SUMVARY 11: 27: 05
CONTI D C20143 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 20143-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.0  DAYS TI VE ALLOW 46 WORK DAYS
|-70 CHAIN STATI ONS LI GHTI NG P PERCENT TIME.  86. 96 ORI G TI ME ALLON 40 VORK DAYS
PRQIECT NO FSA0703- 413
1-70 CHAIN STATI ONS LI GHTI NG P
NAVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 08/ 22/ 2016 DATE TI ME STARTED 08/ 03/ 2015
4909 NAUTI LUS COURT NORTH, SU TE 201 DATE LET 05/ 28/ 2015 DATE WORK BEGAN 08/ 03/ 2015
DATE AWARDED 06/ 17/ 2015 DATE TI ME STOPPED 01/ 26/ 2016
DATE CONTRACT EXECUTED 07/ 08/ 2015 DATE ACCEPTED 01/ 26/ 2016
BOULDER CO 80301 (303) 530- 4212 DATE NOTI CE TO PROCEED 08/ 03/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 361, 569. 64 PARTI Cl PATI NG $ 678. 00 $ 0. 00
AVARD PRQJECT AMT: $ 345, 547. 92 NON- PARTI CI PATI NG 360, 891. 64 1, 730. 35
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 361, 569. 64 1,730.35
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 361, 569. 64 1, 730. 35
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 5,183. 22
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 361, 569. 64 6, 913. 57
LI QU DATED DANMAGES 0. 00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 361, 569. 64 6, 913. 57
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 6, 913. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20143 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20143-BID
PRQIECT FSA0703- 413 ESTI MATE NO 0006
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00815 Renoval of Sign (Special) 2.000
EACH
289. 00000
0010 203- 01500 Bl adi ng 15. 000
HOUR
127. 00000
0015 203- 01597 Pot hol i ng 63. 500
HOUR
170. 00000
0020 208- 00002 *Erosion Log (12 Inch) 1, 196. 000
LF
4. 37000
0025 208- 00045 Concrete Washout Structure 2. 000
EACH
315. 00000
0030 208-00103 Renoval and Disposal of Sedinment (Labor) 9. 000
HOUR
32. 00000
0035 208-00105 Renoval and Disposal of Sedinment (Equipnent) 6. 000
HOUR
91. 00000
0040 208-00106 Sweepi ng (Sedi nent Renoval ) 13. 500
HOUR
71. 00000
0045 208-00107 Renoval of Trash 0. 000
HOUR
32. 00000
0050 208-00206 *Er osi on Control Supervisor 15. 000
DAY
97. 00000
0055 212-00006 *Seedi ng (Native) 2. 400
ACRE

940. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

2.000
0. 000
2.000

15. 000
0. 000
15. 000

63. 500
0. 000
63. 500

1, 196. 000
0. 000
1, 196. 000

2.000
0. 000
2.000

9. 000
0. 000
9. 000

6. 000
0. 000
6. 000

13.500
0. 000
13.500

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

2. 400
0. 000
2. 400

Page 2
ESTI MATE RUN 08/ 22/ 2016

11: 27: 05
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
578. 00
0. 00
1, 905. 00
0. 00
10, 795. 00
0. 00
5,226. 52
0. 00
630. 00
0. 00
288. 00
0. 00
546. 00
0. 00
958. 50
0. 00
0. 00
0. 00
1, 455. 00
0. 00
2, 256. 00



CONTI D C20143 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20143-BI D ESTI MATE RUN 08/ 22/ 2016
PRQJECT: FSA0703- 413 ESTI MATE NO 0006 11:27: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 212-00032 *Soi | Condi tioning 2. 400 2.400
ACRE 0. 000 0.00
2, 868. 00000 2. 400 6, 883. 20
0065 213-00002 *Mul ching (Weed Free Hay) 2. 400 2.400
ACRE 0. 000 0.00
654. 00000 2. 400 1, 569. 60
0070 213-00061 *Mul ch Tackifier 480. 000 480. 000
LB 0. 000 0. 00
3. 45000 480. 000 1, 656. 00
0075 503-00024 *Drilled Caisson (24 Inch) 152. 000 152. 000
LF 0. 000 0. 00
133. 00000 152. 000 20, 216. 00
0080 613- 00206 2 Inch Eectrical Conduit (Bored) 472. 000 472.000
LF 0. 000 0. 00
21. 00000 472. 000 9,912. 00
0085 613-01100  *1 Inch Electrical Conduit (Plastic) 3, 030. 000 3, 030. 000
LF 0. 000 0. 00
6. 48000 3, 030. 000 19, 634. 40
0090 613-01200  *2 Inch Electrical Conduit (Plastic) 2, 448. 000 2,448.000
LF 0. 000 0. 00
5. 71000 2,448. 000 13,978.08
0095 613-07023 Pul | Box (24"x36"x24") 15. 000 15. 000
EACH 0. 000 0.00
927. 00000 15. 000 13, 905. 00
0100 613-10010 *Wring (Special) 1. 000 1. 000
LS 0. 000 0.00
23, 965. 00000 1. 000 23, 965. 00
0105 613-13006 *Lum nare (LED) (8500 Lumnens) 0. 000 0. 000
EACH 0. 000 0. 00
1, 014. 00000 0. 000 0. 00
0110 613-34352 *Light Standard Metal (35 Foot) (Special) (2 Arm 19. 000 19. 000
EACH 0. 000 0. 00
2,638. 00000 19. 000 50, 122. 00



CONTI D C20143 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20143-BI D ESTI MATE RUN 08/ 22/ 2016
PRQJECT: FSA0703- 413 ESTI MATE NO 0006 11: 27: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 613-50100 *Lighting Control Center 2.000 2.000
EACH 0. 000 0. 00
8, 887. 00000 2.000 17,774.00
0120 613-81700 *Saf ety Switch NEMA 3R 60A, 2-pole, 240 V f(for VMB 1. 000 1. 000
Maint D
EACH 0. 000 0. 00
1, 230. 00000 1. 000 1, 230. 00
0125 614-00012 Sign Panel (Qass I1) 120. 000 120. 000
SF 0. 000 0. 00
25. 00000 120. 000 3, 000. 00
0130 614-00013 Sign Panel (Qass I11) 56. 000 56. 000
SF 0. 000 0. 00
25. 00000 56. 000 1, 400. 00
0135 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 0. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
43. 00000 0. 000 0. 00
0140 614-80000 *Fl ashi ng Beacon 4. 000 4. 000
EACH 0. 000 0. 00
185. 00000 4. 000 740. 00
0145 614-80391  *Runble Strip (&inding)(Asphalt) 2,700. 000 2, 700. 000
LF 0. 000 0. 00
1. 44000 2, 700. 000 3, 888. 00
0150 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
1, 380. 00000 1. 000 1, 380. 00
0155 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
28, 057. 00000 1. 000 28, 057. 00
0160 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
1, 759. 00000 1. 000 1, 759. 00
0165 627-00005 *Epoxy Pavenent MarKki ng 10. 000 10. 000
GAL 0. 000 0. 00
328. 00000 10. 000 3, 280. 00



CONTI D C20143 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20143-BID ESTI MATE RUN 08/ 22/ 2016
PRQJECT: FSA0703- 413 ESTI MATE NO 0006 11: 27: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-00007 *Traffic Control |nspection 0. 000 0. 000
DAY 0. 000 0. 00
127. 00000 0. 000 0. 00
0175 630- 00012 *Traffic Control Management 48. 000 48. 000
DAY 0. 000 0. 00
690. 00000 48. 000 33,120. 00
0180 630-80341 *Construction Traffic Sign (Panel Size A 8. 000 7.200
EACH 0. 800 69. 60
87. 00000 8. 000 696. 00
0185 630-80342 *Construction Traffic Sign (Panel Size B) 83. 500 75.150
EACH 8. 350 960. 25
115. 00000 83. 500 9, 602. 50
0190 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 500 1.350
Type
ype) EACH 0. 150 172.50
1, 150. 00000 1. 500 1, 725.00
0195 630-80359 *Portabl e Message Sign Panel 7.000 7.000
DAY 0. 000 0. 00
115. 00000 7.000 805. 00
0200 630- 80360 *Drum Channel i zi ng Devi ce 75. 000 67. 500
EACH 7.500 307.50
41. 00000 75. 000 3,075. 00
0205 630- 80380 *Traffic Cone 105. 000 94. 500
EACH 10. 500 220. 50
21. 00000 105. 000 2,205.00
0210 630-85041 *Mobi | e Attenuator 46. 000 46. 000
DAY 0. 000 0. 00
575. 00000 46. 000 26, 450. 00
0215 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20143 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20143-BI D ESTI MATE RUN 08/ 22/ 2016
PRQJECT: FSA0703- 413 ESTI MATE NO 0006 11: 27: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 700- 70072 F/ A Obtain Power from Xcel Energy 650. 870 650. 870
FA 0. 000 0. 00
1. 00000 650. 870 650. 87
0230 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0501 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 52. 000 52. 000
LF 0. 000 0. 00
28. 26000 52. 000 1, 469. 52
0502 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
1, 298. 33000 1. 000 1, 298. 33
0510 613-20200 Inst Lumin 38. 000 38. 000
EACH 0. 000 0. 00
333. 64000 38. 000 12, 678. 32
0515 900- 00012 Added Item (Foot)/ Transport and install type 7 barrier 620. 000 620. 000
LF 0. 000 0. 00
29. 24000 620. 000 18, 128. 80
CAT 0200 CURRENT AMI $ 360, 891.64 $ 1,730.35$% 360, 891. 64
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0235 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
678. 00000 1. 000 678. 00
CAT 0400 CURRENT AMI  $ 678.00 $ 0.00% 678. 00
PRQIECT TOTAL CURRENT AMI $ 361, 569. 64 $ 1,730.35$% 361, 569. 64



